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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

December 15, 2017 VIA ELECTRONIC & US MAIL

Ms. Jennifer LaPoma

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2 .

290 Broadway, 20th Floor

New York, New York 10007

Re: Monthly Progress Report No. 63 — November 2017
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. LaPoma:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile
(RM) 10.9 Settlement Agreement. The CPG previously identified several issues in Section (d)
that delayed and complicated the completion of the RM 10.9 Removal Action (RA). These
issues have been resolved by the Region's approval of the Long Term Monitoring and
Maintenance Plan (LTMMP) and the recent delivery of a revised draft RM 10.9 RA Final
Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

¢ None

Correspondence

e« On November 15, CPG delivered the October 2017 Progress Report to EPA Region 2
(Region 2).

Work

o CPG completed drafting of the August 21 - 22 RM 10.9 RA cap inspection summary
report.

Allentown, PA - Clinton, NJ - Greensboro, GA - Knoxville, TN « San Diego, CA
Sarasota, FL » Houston, TX » Windsor, CT - Waltham, MA

o



e R

de maximis

Ms. J. LaPoma

RM 10.9 Removal Action - Progress Report No. 63 — November 2017
December 15, 2017
Page 2 of 2

(b) Results of Sampling and Tests

e NA

(c) Work planned for the next two months with schedules relating to the overall project
schedule for construction completion and monitoring

CPG will provide a draft report on the results of the RM 10.9 RA cap inspection..
e CPG will provide responses to Region 2 comments on the draft RM 10.9 RA LTMMP
Baseline Monitoring Report.

o CPG will provide responses to Region 2 comments on the revised draft RM 10.9 RA
Construction Report to Region 2.

(d) Problems _encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or
delays

e None

If you have any questions, please contact Rob Law or me at (908) 735-9315.
Very truly yours,

de maximis, inc.

Willard Potter
CPG Project Coordinator

ce: Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
Scott Kirchner, CDM-Smith
Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA
Clay Stern, FWS
Doug Simmons, AECOM
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